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ISSUE: 
 
On July 14, 2005, the California Transportation Commission (Commission) allocated construction 
funding totaling $45,399,000 for nine SHOPP projects and $157,396,000 for three STIP projects, as 
shown on the attached list.  In accordance with the Commission’s FY 2005-06 STIP/SHOPP 
Allocation Plan and Criteria, the deadline to award the contracts is January 31, 2006.  The 
attachment also shows the details of the projects and the delays that have resulted in the extension 
request. 
 
RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the Commission approve the time 
extensions, as indicated on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for Caltrans construction are 
available for contract award for a period of 12 months from the date of allocation.  The Guidelines 
further stipulate that the Commission may approve a waiver to the contract award deadline one time 
only for up to 20 months in accordance with Section 14529.8 of the Government Code.  
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months.  
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Reference Item 2.8b.(2)

Attachment 

Allocated
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of
Number EA DESCRIPTION Source (x $1,000) (month-yr)

1 2 Sha 5 3111 / 387301 In Shasta and Siskiyou Counties in 
and near Dunsmuir from 0.9 km north 
of Sims Road overcrossing to the 
Sacramento Bridge overhead. Project 
proposes to rehabilitate the 
pavement.

SHOPP 19,400$      In July 2005, funds were allocated for this project in Shasta  and Siskiyou counties for pavement 
preservation. The project advertised in September 2005 bids were opened October 25, 2005, one bid 
was received at 23 percent over the Engineer's Estimate.   The lone bid was rejected and the district is 
proceeding to revises the project and repackage it to attract additional competitive bids within the the 
allocated amount.  The Department is requesting  an award extension of six months in order to revise 
the project and repackage  the PS&E.

6 July-06

2 2 SIS 96 3166 / 347101 In Siskiyou County near Seid Valley 
from, 0.3 km west to 0.3 km east of 
O'Neil Creek Bridge. Project will 
replace culverts with bridge.

SHOPP 1,692$        In July 2005, funds were allocated for this project in Siskiyou County for culvert replacement with a 
bridge.  In addition to the Department allocation, the California Department of Fish and Game 
contributed $100,000 from the 2004/2005 Fisheries Restoration Grant Program toward the project.  The 
project was advertised October 31, 2005.  Bids were opended November 29, 2005.  Four bids were 
received, of which the first low bidder was deemed not to have met the "Good Faith Effort" for 
Disadvantaged Business Enterprise(DBE) requirements of the contract.  The second lowest bidder is 
currently being reviewed for DBE compliance.  The District is proceeding  to award to the lowest 
qualified bidder.  The three low bids are all within the project allocation.  The Department is requesting 
an award extension of three months in order to complete the DBE compliance to award to the lowest 
qualified bidder.

3 April-06

3 3 BUT 149 2264 / 4A8301 In Butte County, near the city of 
Oroville.The project proposes safety 
and operational improvements 
between Chico and Oroville.  
Improvements include widening State 
Route 149 and constructing  
interchanges at junctions with State 
Route 70 and State Route 99.

SHOPP 1,228$        In July 2005, funds were allocated for this STIP/SHOPP combine project for safety and operational 
improvement in Butte County. The project was advertised on August 22, 2005, and bids were opened 
October 18, 2005.  The bids were rejected at the recommendation of HQ Legal Counsel, due to a 
material defect that resulted in unbalanced bids.  The material defect was corrected and the project was 
re-advertised December 5, 2005.  The Department is requesting an award time extension of three 
months in order to open bids and award the project.  

3 April-06

4 3 BUT 149 0016W / 3822U1 In Butte County, near the city of 
Oroville.The project proposes safety 
and operational improvements 
between Chico and Oroville.  
Improvements include widening State 
Route 149 and constructing  
interchanges at junctions with State 
Route 70 and State Route 99.

STIP 83,697$      Combined with  project #3 above 3 April-06

5 4 Son 101 0789A / 245411 In Sonoma County in the city of 
Santa Rosa from Route 12 to Steele 
Lane.  The project proposes to widen 
Route 101 from four lanes to six to 
accommodate High Occupancy 
Vehicles.  In addition, collector and 
distributor roads, auxiliary lanes, 
replacement of  undercrossings, 
pedestrian overcrossing and the 
construction of soundwall.

STIP 51,327$      In July 2005, funds were allocated for this project in Sonoma County.  This project also received TCRP 
funds and is a design sequencing project.  The project was advertised  September 6, 2005, and bids 
were opened December  7, 2005.  The lowest qualified bidder exceeds the Engineer's Estimate by 
more than 36 percent.  The district has analysed the bid and has submitted a supplemental funds 
request for approval at February 2006 CTC meeting. The Department is requesting an award time 
extension of three months in order to secure additional funding and award the project.

3 April-06

6 4 CC 4 0075A / 150771 In Contra Cost County .  The project 
will install Traffic Operations 
System(TOS) elements, suchas 
changeable message signs, and 
closed circuit televisions.

SHOPP 2,114$        In July 2005, funds were allocated for this project in Contra Costa County to install TOS elements the 
project was advertised in August 2005, bids opened September 21, 2005.  There were five bidders, and 
the low bid was 43 persent above the Engineer's Estimate.  The District is repackaging the project to be 
within the project allocation.  The Department is requesting an award extension of six months in order to
revise and repackage the project PS&E.

6 July-06

2.8b.(2)  Time Extension / Waiver - Contract Award

Department's Request
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2.8b.(2)  Time Extension / Waiver - Contract Award

Department's Request

7 5 SB 101  4460 / 446011 In and near Santa Maria from 0.4 km 
south of South Santa Maria Way 
Undercrossing to Route 135/101 
Separation.  Project will widen 
existing four-lane freeway to a six-
lane freeway, and construction sound 
walls.

STIP 22,372$      In July 2005, funds were allocated for this project in Santa Maria to widen the freeway.  The project was 
advertise on August 15, 2005, and the bids opened on September 28, 2005.  There was only one bid 
which was 40 percent above the Engineer's Estimate.  The District requested supplemental funds 
through the delegation process, and the request was denied.  The District rejected the bid and is 
revising the project to attract competitive bids and stay within the project allocation.  The Department is 
requesting an award extension of 12 months in order to revise and repackage the project PS&E.

6 July-06

8 7 LA 5 3234 / 140601 In Los Angeles County at various ,  
the project will convert lighting 
circuits from mercury to high 
pressure sodium illumination and 
replace with more efficient upgraded 
circuits.

SHOPP 2,473$        In July 2005, funds were allocated for this project in Los Angeles County to rehabilitate the lighting 
system.  The project was advertised and the bids were opened on September 8, 2005,three bids were 
received, all exceeded the Engineer's Estimate.  The District recommended to reject all bids.  The 
District is rescoping the project to stay within the allocation.  The Department is requesting an award 
extension of six months in order to rescope and repackage the project PS&E.

6 July-06

9 7 LA 5 3235 / 140701 In Los Angeles County at various ,  
the project will convert lighting 
circuits from mercury to high 
pressure sodium illumination and 
replace with more efficient upgraded 
circuits.

SHOPP 2,860$        In July 2005, funds were allocated for this project in Los Angeles County to convert the lighting system.  
The project was advertised and the bids were opened on October 6, 2005, two bids were received, both 
exceeded the Engineer's Estimate.  The District recommended to award and request supplemental 
funds to award through the delegation process.  The Commission denied the request for supplemental 
funds on January 11, 2006 and recommended that the District rescope the project to stay within the 
allocation.  The Department is requesting an award extension of nine months in order to rescope and 
repackage the project PS&E.

9 October-06

10 11 SD 15 0677 / 2379U1 In San Diego County on route 15 
from Route 94/15 Separation to the 
San Diego River Bridge , and on 
Route 805 from route 94/805 
Separation to Route 8.  The project 
will install transportation system 
management field elements, 
including inductive loop detectors, 
closed circuit television cameras, 
changeable message sign and fiber 
optics communication system for 
connection with Transportation 
Management Center.

SHOPP 7,268$        In July 2005, funds were allocated for this project in San Diego County to install transportation system 
management field elements.  The project was advertised on September 6, 2005 and bids opened on 
October 13, 2005.  There was one bid and the District recommended to award.  FHWA has issued an 
opinion that the low bidder did not meet the DBE good Faith Effort requirements.  The low bidder had 
requested a Good Faith Hearing to appeal the FHWA ruling and has since withdrawn his request.  The 
District will reject the bid, repackage and re-advertise the project.  The Department is requesting an 
award time extension of six months in order to repackage the PS&E.

6 July-06

11 11 SD 75 0747 / 246501 In San Diego County in San Diego 
and Coronado from Glorietta 
Boulevard to the 75/5 connector 
overcrossing.  The project will modify 
and install maintence facilities for the 
Coronado Bridge.  There will be  new 
painting cantainment system and 
equipment for the the Coronado 
Bridge.

SHOPP 8,300$        In July 2005, funds were allocated for this project in San Diego County to modify and install a 
maintenance facilities for the Coronado Bridge.  The contract was advertised on September 22, 2005 
and again on October 20, 2005, and no bids were received.  Due to the complex and specialized work 
of the contract, the contract has been unable to attract any potential prime Highway contractors to bid 
on the contract.  The project is going to be divided into four smaller projects in order to attract bidders.  
The Department is requesting an award time extension of six months in order to repackage the PS&E.

6 July-06

12 12 ORA VAR 2530K / 0E1001 In Orange County on Routes 
5,55,57,91,405, and 605, at various 
locations.  The project will upgrade 
ramp meters and construct 
maintenance vehicle pullouts.

SHOPP 985$           In July 2005, funds were allocated for this project in Orange County to install and upgrade ramp meters. 
Project was advertised in August 2005, bids opened September 22, 2005, single bid at 50 percent 
above the Engneer's Estimate.  District has submitted Supplemental Funds Request for February CTC 
meeting, in order to award.  The Department is requesting an award time extension of one month to 
award with supplemental allocation.

6 July-06
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